

Q4 Outlook Migration — Project Brief

Owner: Frank Miller **Status:** In progress **Target:** Dec 15

This document summarises the scope, milestones, and risk profile for the Outlook clone migration. It is intended as a single-page reference for stakeholders who need to confirm the rollout plan ahead of the December freeze.

Milestones

#	Milestone	Owner	Due
1	Mail triage parity	Frank Miller	Nov 14
2	Calendar recurrence	Carol Williams	Nov 21
3	Universal search	Bob Smith	Nov 28
4	Attachment previews	Alice Wilson	Dec 05
5	Customer pilot	Frank Miller	Dec 12

Risks

1. Recurrence rule edge cases (BYDAY, exception dates).
2. TipTap version drift — extensions vs starter-kit.
3. Time-zone handling for cross-region invitees.